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1.  Originator

Alexander Schuster

2.  Log Date:

 2/14/03

3.  CCR #:
  

   03-0106

4. Rev:

     -

5.  Tel:

301-925-0519

6. Rm #:

3008B

7. Dept.

RDEV

8. CCR Title: Release of iPlanet Web Server 6.0 Release Notes (Rev 02) to the DAACs

9. Originator Signature/Date

         /s/ Alexander Schuster  2/14/03

10.   Class

        II

11.  Type:

CCR

12. Need Date: 02/14/03

13.  Office Manager Signature/Date

/s/ Desryn Duncan  2/14/03

14.  Category of Change:

Other

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted (Review and submit
checklist):
None

17. Schedule
Impact:
N/A

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            02/14/03

21.  Estimated Cost:

None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Synergy III PSR

23.   Problem:  (use additional Sheets if necessary)
A section heading in the installation instructions for creating an iPlanet web server instance for Order Manager incorrectly states the
instructions apply to the PVC, VATC, and EDC only.  They, in fact, apply to the PVC, VATC, and all the DAACs.

24.  Proposed Solution:  (use additional sheets if necessary)
Release 914-TDA-193, Rev 02 to the DAACs.  Changes include:
a) correction to the heading for Section 7.3.8
b) correction to an inadvertent reference to JDT in Section 7.3.9
c) a reference to this CCR in Section 1.2
d) update to the document's identification and date
25.  Alternate Solution:  (use additional sheets if necessary)
None

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Sites will be unable to use Order Manager correctly if the OMS web server instance is not installed

27.  Justification for Emergency (If Block 15 is “Emergency”):
        

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):

/s/ Steve Fox 2/14/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB

                         Fwd/ECS

33.  M&O CCB Chair (Sign/Date):
  /s/ G. G. Gavigan, Jr.  2/14/03

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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